
 

WEEKLY NEIGHBORHOOD UPDATE #19 – July 24, 2020 
 

 
 

 
What is Happening Next Week 

  

• Completed Work 
o Underground Plumbing 
o Steel Clips for Precast 
o Install Precast 
o Install Level 1 Concrete Floor 

• Ongoing Work 
o Interior Stud Framing Walls 
o Site Preparation 
o Mechanical, Electrical, & Plumbing Lines 
o Roofing 

• Upcoming Work 
o Window Installation  

 
 

Contact Info

Sydney Wittmier   Andy Anderson 
Project Manager   Superintendent 
612-306-8092    612-221-9117 
Sydney.Wittmier@mortenson.com Andy.Anderson@mortenson.com 
 
Alex Borton 
Assistant Project Manager 
906-231-1920 
Alex.Borton@mortenson.com 

mailto:Sydney.Wittmier@mortenson.com
mailto:Andy.Anderson@mortenson
mailto:Alex.Borton@mortenson.com


 

ACTUALIZACION SEMANAL DEL VECINDARIO #19 – Julio 24, 2020 
 

 

 
¿Qué está pasando la próxima semana? 

  

• Trabajo Terminado 
o Plomería Subterranéa 
o Conectores de Hierro de Pre-moldeados. 
o Instalación Pre-moldeados. 
o Instalación del Piso de Concreto del Primer Piso 

• Trabajo en proceso 
o Estructura interna de las paredes 
o Preparación de la Obra 
o Plomería principal y ergimientos Mecánicos, Eléctricos. 
o Techado 

• Próximo trabajo  
o Instalación de ventanas 

 
 

Información de contacto 

Sydney Wittmier   Andy Anderson 
Gerente de Proyecto   Superintendente 
612-306-8092    612-221-9117 
Sydney.Wittmier@mortenson.com Andy.Anderson@Mortenson 
 
Alex Borton 
Asistente de el Gerente de Proyecto 
906-231-1920 
Alex.Borton@mortenson.com 

mailto:Sydney.Wittmier@mortenson.com
mailto:Andy.Anderson@Mortenson
mailto:Alex.Borton@mortenson.com

