



RESOURCE CENTER PROJECT UPDATE

WEEKLY NEIGHBORHOOD UPDATE #19 – July 24, 2020



What is Happening Next Week

- *Completed Work*
 - Underground Plumbing
 - Steel Clips for Precast
 - Install Precast
 - Install Level 1 Concrete Floor
- *Ongoing Work*
 - Interior Stud Framing Walls
 - Site Preparation
 - Mechanical, Electrical, & Plumbing Lines
 - Roofing
- *Upcoming Work*
 - Window Installation

Contact Info

Sydney Wittmier

Project Manager

612-306-8092

Sydney.Wittmier@mortenson.com

Andy Anderson

Superintendent

612-221-9117


Andy.Anderson@mortenson.com

Alex Borton

Assistant Project Manager

906-231-1920

Alex.Borton@mortenson.com



E LAKE STREET

EXISTING BUILDING

NEW CONSTRUCTION

SECONDARY

EXISTING BUILDING

1525

GATE 1

GATE 2


BLOOMINGTON AVE

GATE 3

16TH AVENUE S

NO PARKING
6AM - 5PM
July 6th- August 3rd

E 31ST STREET



NO PARKING
6AM - 5PM
July 6th-August
3rd

NO PARKING



16th Avenue S

ACTUALIZACIÓN DEL PROYECTO DEL CENTRO DE RECURSOS

ACTUALIZACION SEMANAL DEL VECINDARIO #19 – Julio 24, 2020



¿Qué está pasando la próxima semana?


- *Trabajo Terminado*
 - Plomería Subterránea
 - Conectores de Hierro de Pre-moldeados.
 - Instalación Pre-moldeados.
 - Instalación del Piso de Concreto del Primer Piso
- *Trabajo en proceso*
 - Estructura interna de las paredes
 - Preparación de la Obra
 - Plomería principal y ergimientos Mecánicos, Eléctricos.
 - Techado
- *Próximo trabajo*
 - Instalación de ventanas

Información de contacto

Sydney Wittmier
Gerente de Proyecto
612-306-8092
Sydney.Wittmier@mortenson.com

Andy Anderson
Superintendente
612-221-9117
Andy.Anderson@Mortenson

Alex Borton
Asistente de el Gerente de Proyecto
906-231-1920
Alex.Borton@mortenson.com



E LAKE STREET

EXISTING BUILDING

NEW CONSTRUCTION

SECONDARY

EXISTING BUILDING

1525

GATE 1

GATE 2

GATE 3

No parquear desde
6:00 AM - 5:00P,
Julio 6th - Agosto 3rd.

BLOOMINGTON AVENUE SOUTH

16TH AVENUE S

E 31ST STREET

0 20' 60'
SCALE IN FEET

No parquear desde
6:00 AM – 5:00P,
Julio 6th -Agosto
3rd.

No Parquear



16th Avenue S